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Estimate Summary By Project
Contract ID: B14318-12-000-0 Estimate Number: 0027 Pay Period: 10/01/2014

to 10/31/2014

Contract Location: Time Allowed: 1436 Days
.970 MILES OF CONSTRUCTION OF THE WEST CLEVELANLC Elapsed Calender Days: 858  Days
Percent Time: 59.75
District: 1 Area: 04
Contractor:

SUNBELT STRUCTURES, INC. Date Let: 04/20/2012

P. 0. BOX 327 Date Awarded: 05/04/2012
Date Contract Executed: 06/08/2012
Date Notice to Proceed: 06/26/2012

TUCKER GA 30085-0327 Date Work Began: 08/23/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $18,128,446.54 Counties:

Original Contract Amount $16,754,384.09 White

Funds Available $7,886,073.52

Percent Complete 57.39%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
162390-.01000 $18,128,446.54 $16,754,384.09 $7,886,073.52 56.50% $174,955.45

Chief Engineer
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Contract ID: B14318-12-000-0 Estimate Number: 0027 Pay Period: 10/01/2014
to 10/31/2014

Project Number: 162390-.01000 US 129/SR 11 - 1.970 CNST OF THE WEST CLEVEL

Federal State Project Number:  NH000-0002-07(023)

Total to Date Prev to Date This Estimate
Participating $8,322,485.55 $8,136,170.00 $186,315.55
Non-Participating $2,080,621.47 $2,034,042.57 $46,578.90
Total Earnings $10,403,107.02 $10,170,212.57 $232,894.45
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $10,403,107.02 $10,170,212.57 $232,894.45
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($160,734.00) ($102,795.00) ($57,939.00)
Total: $10,242,373.02 $10,067,417.57
$174,955.45

Total Payable:
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Contract ID: B14318-12-000-0 Estimate Number: 0027 Pay Period: 10/01/2014
to 10/31/2014
Project Number 162390-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ALT 3-ASPHALT PAVEMENT & SHOULDERS
0315 310-1101 GR AGGR BASE CRS, INCL MATL TN 99,764.000 31,668.850
13.350 15,040.730
46,709.580 $200,793.75 $623,572.89
0326 402-4012 2 IN RECYCLED ASPH CONC 19 MM SUPERPAVE SY .000 8,686.637
UM MATL & H LIME 12.980 .000
8,686.637 $.00 $112,752.55
Use for Detour without H Lime
0331 402-4306 3 IN RECYCLED ASPH CONC 25 MM SUPERPAVE SY .000 6,767.082
UM MATL & H LIME 17.260 .000
6,767.082 $.00 $116,799.84
Use on Detour, No H Lime
0336 402-4310 4 IN RECYCLED ASPH CONC 25 MM SUPERPAVE SY .000 800.000
UM MATL & H LIME 25.940 .000
800.000 $.00 $20,752.00
TEMPORARY DETOUR, NO H LIME, REDUCED PRICE BY SPEC
Category Amount: $200,793.75 $873,877.28
Category Number: (0040 ROADWAY
0410 150-1000 TRAFFIC CONTROL - LS 1.000 773
246892.740 .032
.805 $7,900.57 $198,748.66
NHO000-0002-07(023)
0430 205-0001 UNCLASS EXCAV CY  ,399,742.000 1,260,592.048
3.420 5,347.220
1,265,939.268 $18,287.49 $4,329,512.30
0435 318-3000 AGGR SURF CRS TN 5,000.000 3,870.490
18.810 19.010
3,889.500 $357.58 $73,161.50
0490 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 4,000.000 4,559.250
21.540 .000
4,559.250 $.00 $98,206.25
Category Amount: $26,545.64 $4,699,628.71
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Contract ID: B14318-12-000-0 Estimate Number: 0027
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Pay Period: 10/01/2014
to 10/31/2014

Project Number 162390-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0540 163-0240 MULCH TN 1,070.000 1,042.955
220.130 10.460
1,053.415 $2,302.56 $231,888.24
0555 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 5,000.000 6,334.687
12.500 189.750
6,524.437 $2,371.88 $81,555.46
0558 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 63.000 335.250
/SAND BAGS 350.000 .000
335.250 $.00 $117,337.50
0576 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 2.000 8.250
295.000 .000
8.250 $.00 $2,433.75
0578 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 300.000 1,123.875
23.000 .000
1,123.875 $.00 $25,849.13
0579 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
5000.000 .000
2.000 $.00 $10,000.00
127+00
0590 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 41,500.000 17,167.000
0.850 250.000
17,417.000 $212.50 $14,804.45
0595 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 2,000.000 8,610.000
0.850 315.000
8,925.000 $267.75 $7,586.25
0598 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
5000.000 .000
2.000 $.00 $10,000.00

192+00
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Contract ID: B14318-12-000-0 Estimate Number: 0027 Pay Period: 10/01/2014
to 10/31/2014
Project Number 162390-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0615 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 15.000 30.000
1000.000 .000
30.000 $.00 $30,000.00
0620 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 40.000 229.000
40.000 .000
229.000 $.00 $9,160.00
0622 165-0111 MAINTENANCE OF STONE FILTER RING EA 30.000 56.000
75.000 .000
56.000 $.00 $4,200.00
0623 165-0112 MAINTENANCE OF STONE FILTER BERM LF 300.000 2,026.000
8.000 .000
2,026.000 $.00 $16,208.00
0625 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 12.000
75.000 1.000
13.000 $75.00 $975.00
0630 167-1500 WATER QUALITY INSPECTIONS MO 18.000 26.000
575.000 .000
26.000 $.00 $14,950.00
0650 603-7000 PLASTIC FILTER FABRIC SY 1,927.000 4,159.799
3.610 .000
4,159.799 $.00 $15,016.87
0660 668-6000 SPRING BOX EA 5.000 7.000
2200.000 .000
7.000 $.00 $15,400.00
0665 700-6910 PERMANENT GRASSING AC 74.000 26.680
990.570 .250
26.930 $247.64 $26,676.05
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Contract ID: B14318-12-000-0 Estimate Number: 0027 Pay Period: 10/01/2014
to 10/31/2014
Project Number 162390-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0670 700-7000 AGRICULTURAL LIME TN 221.000 11.800
55.030 .100
11.900 $5.50 $654.86
0675 700-8000 FERTILIZER MIXED GRADE TN 66.000 17.965
440.250 125
18.090 $55.03 $7,964.12
0695 716-2000 EROSION CONTROL MATS, SLOPES SY 23,472.000 124,992.549
0.830 410.333
125,402.882 $340.58 $104,084.39
Category Amount: $5,878.44 $746,744.07
Category Number: (0080 UTILITY RELOCATION
0825 600-0001 FLOWABLE FILL CcYy 12.000 59.917
288.400 .000
59.917 $.00 $17,280.06
0835 615-1000 JACK OR BORE PIPE - LF 100.000 205.000
150.000 .000
205.000 $.00 $30,750.00
STEEL, 20 IN DIA, 0.250 IN THK
0838 615-1000 JACK OR BORE PIPE - LF 50.000 67.200
1545.000 .000
67.200 $.00 $103,824.00
STEEL, 90 IN DIA, 1.0 IN THK
0840 660-0002 SAN SEWER PIPE, 2 IN, PVC LF 75.000 107.000
8.710 .000
107.000 $.00 $931.97
0860 668-3311 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL LF 24.000 53.500
174.240 .000
53.500 $.00 $9,321.84
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Pay Period: 10/01/2014
to 10/31/2014

Project Number 162390-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 UTILITY RELOCATION
0865 670-1020 WATER MAIN, 2 IN LF 260.000 300.000
8.710 .000
300.000 $.00 $2,613.00
DR 14
0870 670-1120 WATER MAIN, 12 IN LF 5,310.000 5,454.000
32.230 .000
5,454.000 $.00 $175,782.42
DR 14
0880 670-3023 TAPPING SLEEVE & VALVE ASSEMBLY, 2 IN X2 | EA 1.000 3.000
784.080 .000
3.000 $.00 $2,352.24
0900 670-9710 RELOCATE EXIST FIRE HYDRANT EA 4.000 5.000
2265.110 .000
5.000 $.00 $11,325.55
0905 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 25.000 34.000
479.160 .000
34.000 $.00 $16,291.44
Category Amount: $0.00 $370,472.52
Category Number: (0100 DRAINAGE
0940 500-3101 CLASS A CONCRETE CcYy 450.000 525.995
308.750 .000
525.995 $.00 $162,400.96
0970 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 479.000 519.000
42.300 .000
519.000 $.00 $21,953.70
0980 550-1365 STORM DRAIN PIPE, 36 IN, H 30-35 LF 332.000 344.900
78.350 .000
344.900 $.00 $27,022.92
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Contract ID: B14318-12-000-0 Estimate Number: 0027 Pay Period: 10/01/2014
to 10/31/2014

Project Number 162390-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 DRAINAGE
0985 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 138.000 267.000
111.310 .000
267.000 $.00 $29,719.77
0990 550-1481 STORM DRAIN PIPE, 48 IN, H 10-15 LF 315.000 337.500
119.550 .000
337.500 $.00 $40,348.13
0995 550-1482 STORM DRAIN PIPE, 48 IN, H 15-20 LF 101.000 120.900
124.700 .000
120.900 $.00 $15,076.23
1000 550-1483 STORM DRAIN PIPE, 48 IN, H 20-25 LF 343.000 346.330
129.850 .000
346.330 $.00 $44,970.95
1005 550-1484 STORM DRAIN PIPE, 48 IN, H 25-30 LF 296.000 301.300
135.000 .000
301.300 $.00 $40,675.50
1020 550-1606 STORM DRAIN PIPE, 60 IN, H 35-40 LF 295.000 322.000
175.170 .000
322.000 $.00 $56,404.74
1025 550-1607 STORM DRAIN PIPE, 60 IN, H 40-50 LF 375.000 394.000
185.470 .000
394.000 $.00 $73,075.18
1045 550-2300 SIDE DRAIN PIPE, 30 IN, H 1-10 LF 358.000 434.500
46.000 .000
434.500 $.00 $19,987.00
1090 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 134.000 191.445
41.200 .000

191.445 $.00 $7,887.53
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Contract ID: B14318-12-000-0 Estimate Number: 0027 Pay Period: 10/01/2014
to 10/31/2014
Project Number 162390-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 DRAINAGE
1113 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 304.000 2,510.966
30.900 .000
2,510.966 $.00 $77,588.85
1115 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 276.000 573.112
41.200 .000
573.112 $.00 $23,612.21
Category Amount: $0.00 $640,723.67
Category Number: 0110 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -19,078.220
1.000 -323.380
-19,401.600 $-323.38 ($19,401.60)
(IN# 1)
Category Amount: $-323.38 $-19,401.60
Project Total Amount: $232,894.45 $10,403,107.02



